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AEC K084304DB ADA & Title 24 Facility 
Improvements - Project IV 1- In Date 03/06/08 03/17/08 03/28/08 04/14/08 04/25/08 3 986,000.00

Work Order: 120
Contact : 117
Phone  : 08/23/08

Contractor  :

AEC K084303DB ADA & Title 24 Facility 
Improvements - Project III 1- In Date 03/06/08 03/06/08 03/17/08 03/28/08 04/17/08 11 988,227.00

Work Order: 120
Contact : 109
Phone  : 08/15/08

Contractor  :

AEC K084302DB ADA & Title 24 Facility 
Improvements - Project II 1- In Date 03/03/08 03/14/08 03/28/08 04/11/08 04/25/08 3 879,000.00

Work Order: 120
Contact : 117
Phone  : 08/23/08

Contractor  :

AEC K084291DB ADA & Title 24 Facility Improvement 
- Project 1 1- In Date 03/03/08 03/14/08 03/21/08 04/10/08 04/24/08 4 741,000.00

Work Order: 120
Contact : 116
Phone  : 08/22/08

Contractor  :

AEC K084250DB Ridgewood NP Play Ground 
Upgrade 1- In Date 01/30/08 02/29/08 03/07/08 03/20/08 03/27/08 32 185,000.00

Work Order: 120
Contact : 88
Phone  : 07/25/08

Contractor  :
34620

298640 Comments Contracts sent to Tony for evaluation 3/28/08

Tony B/Gay

33115

60039 Comments Addendum A

Yousef/Gay

33115

60039 Comments Addendum A

Yousef/Gay

33115

Comments Addendum A, B, C, D

Yousef/Gay

60039 Comments Addendum A, B

Yousef/Gay

33115

60039

ACTIVE PROJECTS

Non-Right of Way
4/28/2008
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P&R K084155 LaMirada Joint Use Imp Phase II 1- In Date 04/03/08 04/10/08 04/25/08 05/01/08 05/15/08 (17) 448,000.00

Work Order: 120
Contact : 137
Phone  : 09/12/08

Contractor  :

TE K084098 Taylor Street Slope Restoration 1- In Date 02/27/08 03/14/08 03/21/08 04/04/08 04/24/08 4 500,000.00

Work Order: 120
Contact : 116
Phone  : 08/22/08

Contractor  :

P&R M084003 Developed Regional Parks Ashalt 
Repair 1- In Date 10/23/07 11/15/07 02/22/08 02/25/08 04/17/08 66 150,000.00

Work Order: 120 138,134.00

Contact : 54
Phone  : 06/21/08

Contractor  :

P/R K083907 Carson Elementary Joint Use Imp. 
Proj 1- In Date 07/17/07 12/12/07 01/02/08 01/22/08 02/05/08 02/06/08 02/14/08 02/25/08 03/07/08 03/11/08 97 04/09/08 500,000.00

Work Order: 03/07/08 03/11/08 03/11/08 120 380,500.00

Contact : 11 4 0 23 380,500.00

Phone  : 05/21/08
Contractor  :

W K083904C Alvarado WTP Upgrade & 
Expansion - Ozone Proj. 1- In Date 10/15/07 11/15/07 11/28/07 12/12/07 02/15/08 03/17/08 03/17/08 03/25/08 04/01/08 73 50,000,000.00

Work Order: 04/10/08 120 47,339,896.00

Contact : 9 47
Phone  : 06/14/08

Contractor  :

W K083890C Miramar WTP Upgrade & 
Expansion - Contract C 1- In Date 09/20/07 10/17/07 10/24/07 11/07/07 01/11/08 03/03/08 03/04/08 03/13/08 03/20/08 108 23,400,000.00

Work Order: 04/17/08 120 16,949,655.00

Contact : 28 12

296570 Comments To Gay 4/4/8

Clark Ritter/Gay

55236

34620

Comments 4/7 Addendum A

Tony B./Gay

189011 Comments Need Action Doc.

Michael Marks/James/Clementina

189031 Comments Anticipated NTP 3/27/08

Julie B./Clementina Waiting for Action Doc.

33745

PJ Teixeira

12/8 Addendum: Project postponed.  2/28 Apparent Low rejected.

51165

295140 Comments
Tina/Gay

443003 Comments
Dave Long/Gay

Palm Engineering & Construction

Archer Western
51953

Non-Right of Way
4/28/2008
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Phone  : 05/10/08
Contractor  :

P/R K083767C Carmel Valley Comm Park South & 
Rec. Bldg 1- In Date 06/29/07 07/12/07 07/19/07 08/02/07 09/18/07 10/03/07 10/04/07 10/15/07 03/03/08 03/04/08 03/04/08 168 03/10/08 11,000,000.00

Work Order: 11/19/07 03/04/08 03/04/08 03/04/08 120
Contact : 35 1 0 0 (48) 10,836,000.00

Phone  : 01/16/08
Contractor  :

P/R M083642 Vista Terrace Neightborhood Park 
Parking Lot Resurface 1- In Date 02/15/07 08/17/07 08/24/07 09/13/07 09/25/07 09/25/07 10/05/07 10/16/07 02/08/08 02/20/08 216 03/26/08 23,150.00

Work Order: 11/28/07 02/08/08 120
Contact : 43 0 (96) 24,570.00

Phone  : 01/23/08
Contractor  :

MWWD K073632A Sewer Pump Station 1, Screening 
Chamber Imp. 1- In Date 12/13/07 10/09/07 10/17/07 10/31/07 11/27/07 01/07/07 12/15/07 02/06/08 02/18/08 04/07/08 04/09/08 04/09/08 134 04/10/08 600,000.00

Work Order: 02/19/08 04/09/08 04/09/08 04/09/08 120 569,327.50

Contact : 1 2 0 0 (14) 569,327.50

Phone  : 03/26/08
Contractor  :

W K082604C Otay WTP Upgrades Phase I & II 1- Out Date 12/05/07 12/14/07 01/17/08 01/29/08 03/11/08 48 27,000,000.00

Work Order: 120 22,789,800.00

Contact : 72
Phone  : 34274 07/09/08

Contractor  :

AE&C 4367 Fire Station 33 1- In Date 757,000.00

Work Order: 120
Contact :

Phone: 04/29/00
Contractor  :

51965

331180 Comments
Yousef I.

44495
Sancon Tech.

PJ Teixiera

178781 Comments Waiting for action Doc.

Mike F./Clementina Ins missing.  Letter sent 3/17

424-0459

Comments 1/30 Sent Extension Letter; Rec 1/31/08

Albert Hara/Gay 3/9 Waiting for PO

Park West Landscape

Archer Western

297604 Comments Camera Ready to Tony for Pre-con copies

Tony B./Gay

182491 Comments
Ed Fordan/Clementina Stanek Rejected.  Western Summit apparent low.

Apparent Low Stanek - Protest filed by Western Summit.

35120

33422

44410

ON OUR HORIZON

Non-Right of Way
4/28/2008
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Water Ops 4348 Water Meter Box Replacement Gp 
III 1- In Date 143,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

Water Ops 4347 Water Meter Box Replacement Gp II 1- In Date 180,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

Water Ops 4346 Water Meter Box Replacement Gp I 1- In Date 160,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

AEC 4323 Mesa College Dr. Utilities 
Undergrounding 1- In Date 1,175,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

Agency 4203 Logan Heights Family Health Center 1- In Date 1,065,500.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

MWWD 4084 Watson Ranch Creek Drain Culvert 1- In Date 140,000.00

Work Order: 120
Contact :

73170

50024 Comments
Yana Balotsky

73170

50024 Comments
Yana Balotsky

73170

50024 Comments
Yana Balotsky

37532

370321 Comments
Jihad S.

33433

112548 Comments
Yovanna Hanna

Comments
Nabeel Q.

Non-Right of Way
4/28/2008
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Phone  : 04/29/00
Contractor  :

P/R 4071 Vista Terrace Pk. Playground 
Equipment Upgrade 1- In Date 255,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

Water CIP 2848 SD 17 Pump Station/Flow Control 
Facility 1- In Date 16,000,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

P/R K073129CB Del Mar Mesa Neighborhood Park 1- In Date 2,000,000.00

Work Order 120
Contact :

Phone  : 04/29/00
Contractor  :

P&R 4029 Carmel Valley Skate Facility 1- In Date 12/06/07 12/27/07 01/03/08 01/23/08 02/05/08 02/04/08 02/07/08 02/15/08 02/20/08 02/27/08 02/27/08 35 02/29/08 03/17/08 1,896,250.00

Work Order: 02/15/08 02/27/08 02/27/08 02/27/08 120 1,585,000.00

Contact : 0 7 0 0 85 1,585,000.00

Phone  : 05/22/08
Contractor  :

MWWD K083967M
North City to MBC Pipeline Cathodic
Protection System Replacement 
Project

1- In Date 10/18/07 11/01/07 11/15/07 11/20/07 12/03/07 12/12/07 01/28/08 02/01/08 78 02/05/08 03/12/08 241,000.00

Work Order: 12/12/07 02/01/08 02/01/08 120
Contact : 0 4 0 42 223,656.00

Phone  : 03/14/08

36653

184841 Comments
Julie B.

55236

Comments
Clark R.

33025

Comments On Hold for funding

Gus B.

295330

Distribution to Clerks office 

Amer Barhoumi

858-292-6421

3-D Enterprises

140211 Comments

33149

2/5/08 Received PA-700, AC and approval to award.  2-1 Asked PM for Action Doc.  Sent Extension 

Letter 2/6/08  RUSH PROJECT

COMPLETED

298870

Alexandra

44179

Non-Right of Way
4/28/2008
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Contractor  : American Const & Supply

Non-Right of Way
4/28/2008
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P&R K083940C Park de la Cruz Phase II 1- In Date 08/16/07 08/23/07 10/02/07 10/15/07 10/31/07 11/15/07 11/28/07 12/06/07 12/07/07 12/10/07 12/10/07 40 12/11/07 12/21/07 1,800,000.00

Work Order: 12/06/07 12/10/07 12/10/07 12/10/07 120 1,468,973.00

Contact : 0 3 0 0 80
Phone  : 02/28/08

Contractor  :

AEC K082761C Logan Hgts Branch Library Inc. 2 1- In Date 05/01/07 06/15/07 06/25/07 07/09/07 07/27/07 08/07/07 08/09/07 08/27/07 09/05/07 10/04/07 10/09/07 10/12/07 84 10/19/07 8,900,000.00

Work Order 10/04/07 10/09/07 10/12/07 10/19/07 120
Contact : 29 5 3 7 36 7,968,980.00

Phone  : 11/24/07
Contractor  :

MWWD K073891M EM & TS Lab Steamwell Repair - 
Sole Source 1- In Date 05/01/07 05/15/07 05/15/07 05/02/07 05/15/07 06/25/07 07/10/07 07/10/07 56 07/12/07 07/12/07 21,051.00

Work Order: 06/25/07 07/10/07 07/10/07 07/10/07 120 26,850.00

Contact : 41 15 0 0 64 26,850.00

Phone  : 09/12/07
Contractor  :

MWWD K073842 San Clemente Canyon Mitigation 1- In Date 04/02/07 04/05/07 04/13/07 05/01/07 06/06/07 07/17/07 07/18/07 07/27/07 08/07/07 08/28/07 08/30/07 08/30/07 90 09/10/07 09/15/07 876,000.00

Work Order: 08/28/07 08/30/07 08/30/07 09/04/07 120 584,301.60

Contact : 21 2 0 5 30 584,301.60

Phone  : 10/04/07
Contractor  :

MWWD K073792M MOC Parking Lot Asphalt 
Restoration 1- In Date 04/24/07 04/25/07 04/25/07 05/24/07 06/19/07 n/a n/a 06/22/07 07/03/07 08/23/07 09/11/07 08/23/07 84 09/17/07 105,000.00

Work Order: 07/11/07 09/05/07 09/11/07 09/11/07 120 83,950.65

Contact : 8 13 0 19 36 83,950.65

Phone  : 10/17/07
Contractor  :

MWWD K073790M Grove Ave. Pump Station Bi-filter 
Media Project 1- In Date 04/06/07 04/18/07 04/18/07 05/09/07 06/01/07 06/01/07 06/06/07 06/12/07 06/19/07 06/27/07 08/29/07 118 09/10/07 09/17/07 150,000.00

Work Order: 06/27/07 09/04/07 120 138,900.00

Contact : 8 6 2 138,900.00

Phone  : 09/06/07

67342
Park West Landscape

296840/296850 Comments
Samir

45789
Olympic

191820
Comments

Bill White

42891

238723 Comments
Joe Carmody

001140/001145 Comments
Richard Snow

18321

45789
Natures Image

764131 Comments
Laura B.

351010 Comments
Sepi

33142
Jaynes Corp.

Non-Right of Way
4/28/2008
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Contractor  :

P&R K073789C Torrey Pines GC Clubhouse - 
Phase 1 Parking Lot 1- In Date 04/10/07 04/25/07 04/27/07 04/30/07 05/22/07 06/13/07 06/22/07 06/28/07 07/02/07 07/02/07 41 07/02/07 07/16/07 1,850,000.00

Work Order: 06/28/07 07/02/07 07/02/07 07/02/07 120 2,115,300.00

Contact : 6 4 0 0 79
Phone  : 09/19/07

Contractor  :

MWWD K073693M North City Water Rec Foul Air Imp. 1- In Date 03/22/07 05/21/07 05/25/07 06/25/07 07/03/07 07/16/07 07/26/07 08/15/07 08/22/07 51 08/28/07 09/12/07 170,000.00

Work Order: 07/26/07 08/22/07 08/23/07 120 193,220.00

Contact : 0 7 1 69 193,220.00

Phone  : 26421 10/31/07
Contractor  :

MWWD K073619A Pt Loma WWTP - South Use Area 1- In Date 03/06/07 06/04/07 06/14/07 06/21/07 07/10/07 07/24/07 07/25/07 08/01/07 08/10/07 09/18/07 10/10/07 10/10/07 93 10/11/07 10/11/07 510,327.00

Work Order: 09/18/07 10/10/07 10/10/07 10/11/07 120 495,365.00

Contact : 39 22 0 1 27 495,365.00

Phone  : 11/07/07
Contractor  :

P/R K073497 Hilltop Community Park 
Development 1- In Date 04/10/07 05/03/07 05/10/07 05/24/07 06/27/07 07/12/07 11/20/07 11/27/07 12/06/07 12/06/07 12/06/07 12/06/07 163 12/14/07 02/11/08 515,660.00

Work Order 12/06/07 12/06/07 12/07/07 12/07/07 120 956,000.00

Contact : 0 0 1 1 (43) 956,000.00

Phone  : 10/25/07
Contractor  :

W K073473C Miramar WTP Contract B 1- In Date 05/04/07 05/10/07 05/17/07 06/04/07 08/01/07 08/24/07 08/24/07 08/29/07 09/10/07 09/21/07 10/08/07 10/11/07 75 10/22/07 11/07/07 61,500,000.00

Work Order: 09/21/07 10/08/07 10/11/07 10/15/07 120 50,647,219.00

Contact : 11 17 3 4 45 50,647,219.00

Phone  : 11/29/07
Contractor  :

33025
Palm Engr & Constr

Comments
Gus Button

33015

250090 Comments
Kevin O.

Falcon Construction

140361 Comments
Amer

Abhe & Svoboda

292821

188771 Comments
Michael Marks

35120
Western Summit

221-8321
Healey

179761 Comments
Richard Snow

Non-Right of Way
4/28/2008
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MWWD K06107A
Spec # 6107 Rose Canyon Mitigation 1- In Date 06/01/07 06/08/07 06/25/07 07/12/07 07/31/07 08/01/07 08/15/07 08/24/07 09/06/07 09/10/07 09/10/07 60 09/12/07 09/20/07 1,050,000.00

Work Order: 09/06/07 09/07/07 09/10/07 09/10/07 120 818,103.90

Contact : 13 1 0 0 60 966,603.90

Phone  : 11/09/07
Contractor  :

1- In Date

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

Habitat Restoration Sciences

Bill White

(858) 614-5789

Comments

764080 Comments

Non-Right of Way
4/28/2008
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TED K084374 4141 Ruffing Rd. emergency 
Storm Drain - Sole Source 1- In Date 04/18/08 1,000,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD 4318 60th St. Accelerated Sewer Proj. 1- In Date 04/21/08 985,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

TED K084297 Removal of Arch Barriers - Curb 
Ramp GF2 1- In Date 03/19/08 04/17/08 04/28/08 05/13/08 05/30/08 (32) 650,000.00

Work Order: 120
Contact : 152
Phone  : 09/27/08

Contractor  :

TED K084296 Removal of Arch Barriers - Curb 
Ramp GF1 1- In Date 02/28/08 03/19/08 03/26/08 04/09/08 04/29/08 (1) 624,000.00

Work Order: 120
Contact : 121
Phone  : 08/27/08

Contractor  :

MWWD K084293C Pipeline Lateral Rehabilitation 
Phase C-3 1- In Date 03/24/08 04/14/08 04/21/08 05/06/08 05/28/08 (30) 413,800.00

Work Order: 120
Contact : 150
Phone  : 09/25/08

Contractor  :

73465

117890 Charge to 060038 Comments
Danny S./Gay

37465

117890 Charge to 060038 Comments
Danny S./Gay

ACTIVE PROJECTS

178401 Comments
Joe Myers

36632

141511 Comments Waiting on 1472

Allan Navarro/Clementina

858-292-6459

Comments
Danny S/Rosemary

37465
Cass Construction

Right of Way
4/28/2008
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Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

TED K084290 Removal of Arch Barriers #49 1- In Date 02/20/08 03/29/08 04/10/08 04/23/08 05/08/08 (10) 140,000.00

Work Order: 120
Contact : 130
Phone  : 09/05/08

Contractor  :

Water CIP 4280 Fault Crossing Retrofit to Large 
Pipelines 1- In Date 04/21/08 2,400,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

MWWD K084245C Pipeline Rehab G-1 1- In Date 03/05/08 03/06/08 03/13/08 04/03/08 04/23/08 5 9,327,511.00

Work Order: 120
Contact : 115
Phone  : 08/21/08

Contractor  :

WSD K084238C Water Group 546 1- In Date 02/21/08 03/20/08 03/27/08 04/15/08 05/06/08 (8) 2,348,901.00

Work Order: 120
Contact : 128
Phone  : 09/03/08

Contractor  :

TED K084231 5998 Camino de la Costa Storm 
Drain 1- In Date 02/14/08 04/10/08 290,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

TED M084211 Neptune Place Sidewalk 
Stabalization 1- In Date 02/08/08 03/14/08 03/21/08 04/02/08 04/08/08 20 25,000.00

Work Order: 120
Contact : 100

37465

113142 Comments
Danny S./Gay

45822

188931/188941 Comments
Gerry Barca

Comments
Walter G/Gay

523388 Comments To CA 3/18/08

Danny S./Gay

37465

185331 Comments
Regan/Joseph/Clementina

35205

141381 Comments
Jim Haghgoury/Clementina

44180

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

Phone  : 08/06/08
Contractor  :

73203

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

W/MWWD K084189C Trench Restoration Various 
Streets City Wide 1- In Date 01/30/08 03/21/08 04/01/08 04/16/08 05/07/08 (9) 3,500,000.00

Work Order: 120
Contact : 129
Phone  : 09/04/08

Contractor  :

TED M084172 N Torrey Pines Rd Bridge Over 
Los Penasquitos Creek 1- In Date 12/11/07 02/20/08 02/27/08 03/04/08 03/13/08 46 20,000.00

Work Order: 120 50,000.00

Contact : 74
Phone  : 07/11/08

Contractor  :

TED M084161 Street Lighting on High Knoll Road 1- In Date 10/15/07 01/09/08 01/16/08 01/23/08 01/30/08 89 22,000.00

Work Order: 120
Contact : 31
Phone  : 05/29/08

Contractor  :

TED K084157 Removal Of Architectural Barriers 
Curb Ramp Contract #48 1- In Date 12/11/07 01/09/08 01/17/08 01/25/08 02/01/08 02/14/08 02/21/08 03/03/08 87 147,700.00

Work Order: 03/10/08 120
Contact : 7 33 165,700.00

Phone  : 05/31/08
Contractor  :

AEC M084118 Windansea Parking Lot Imp 1- In Date 02/15/08 04/18/08 225,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

77686

008315/535324 Comments
Said M/Clementina

33784

113121 Comments Bids Rejected

Xaio Jie/Gay

37465 3/19 Ins. Rec - Missing Signed docs
New Century

113113 Comments 2/4 Apparent Low Withdrawal

Danny/Gay 3/8 Ins. Letter sent.

33419
Sim Engineering

119536 Comments
Edric/Gay

296800 Comments To CA 4/11/08

Tony B/Gay

34620

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
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Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

MWWD K084111C Pipeline Rehab F-1 1- In Date 10/02/07 10/05/07 10/15/07 10/29/07 11/15/07 01/23/08 01/30/08 01/30/08 02/08/08 04/01/08 04/03/08 04/10/08 147 5,981,429.00

Work Order: 02/08/08 04/03/08 04/03/08 04/10/08 120 4,025,757.39

Contact : 0 2 0 0 (27) 4,025,757.39

Phone  : 03/14/08
Contractor  :

WSD K084078C Sewer & Water Group 684A 1- In Date 02/27/08 03/14/08 03/20/08 04/08/08 04/25/08 3 4,300,000.00

Work Order: 120
Contact : 117
Phone  : 08/23/08

Contractor  :

WSD k084077C Water Group 541 1- In Date 03/20/08 04/21/08 04/25/08 05/08/08 06/03/08 (36) 2,500,000.00

Work Order: 120
Contact : 156
Phone  : 10/01/08

Contractor  :

WSD 4076 Sewer & Water Group 683A 1- In Date 03/18/08 04/09/08 04/18/08 04/24/08 05/13/08 (15) 3,522,000.00

Work Order: 120
Contact : 135
Phone  : 09/10/08

Contractor  :

WSD K084020CA Palm Ave Accelerated Sewer 
Project 1- In Date 09/10/07 09/17/07 09/25/07 10/09/07 11/06/07 11/26/07 11/29/07 12/14/07 12/26/07 02/25/08 03/06/08 03/07/08 122 03/11/08 1,793,559.00

Work Order: 02/25/08 02/26/08 03/06/08 03/07/08 120 1,753,537.20

Contact : 61 1 0 0 (2) 1,753,537.20

Phone  : 03/05/08
Contractor  :

WSD K083939C Water Group 549 1- In Date 01/02/08 01/17/08 01/24/08 02/08/08 03/20/08 04/11/08 04/16/08 04/21/08 04/28/08 39 2,438,106.00

Work Order: 120
Contact : 81
Phone  : 07/18/08

858-654-4180

177771 Comments

Cass Construction

35286

185161 Comments

             

Southwest Pipeline

179751 Comments Waiting for PO

Jim H./Clementina

176191/189041 Comments
Matthew Debeliso/Gay

Mahmoud/Clementina

35232

185481 Comments

Holding for PO

Bonita/Clementina

35162

 Comments
Regan

35205

Waiting for 1472

Matt D./Clementina

35286

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
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Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
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Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

Contractor  :

TE K083903C Bayshore Bikeway 1- In Date 06/29/07 06/29/07 07/09/07 07/16/07 08/08/07 08/22/07 08/24/07 09/26/07 10/05/07 11/06/07 120 12/06/07 2,800,000.00

Work Order: 11/06/07 12/06/07 120 3,077,864.71

Contact : 32 0 2,900,575.11

Phone  : 12/06/07
Contractor  :

MWWD K083861A Pipeline Lateral Rehab Phase C-2 1- In Date 11/20/07 11/29/07 12/06/07 12/24/07 01/10/08 01/24/08 01/24/08 02/01/08 02/12/08 04/11/08 04/16/08 04/17/08 98 850,000.00

Work Order: 04/11/08 04/14/08 04/16/08 04/17/08 120 785,000.00

Contact : 59 3 0 0 22 785,000.00

Phone  : 05/09/08
Contractor  :

WSD 3817 Crown Pt. Trunk Sewer Project 1- In Date 03/26/08 2,500,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD K083784C Group 3000, Water Gp 464B, 753, 
705 1- In Date 11/21/07 01/16/08 01/23/08 02/06/08 03/18/08 04/03/08 04/07/08 04/09/08 04/16/08 41 3,301,813.00

Work Order: 120 2,639,575.18

Contact : 79
Phone  : 07/16/08

Contractor  :

TE M083766A Mission Gorge Sidewalk 1- In Date 09/20/07 03/17/08 03/26/08 33 15,000.00

Work Order: 120
Contact : 87
Phone  : 07/24/08

Contractor  :

TE 3728 First Ave Bridge over Maple 
Canyon 1- In Date 01/02/08 3,456,508.00

Work Order: 120

33771
HAR

581400 Comments
Frank G./Gay

112289 Comments 2/6 Holding in RJS office for approval from CalTrans

26485

KTA Construction

Bill Swallow/Clementina

141131 Comments

184221/187291/184771 Comments Waiting for Confirmnet and Action Doc.

Huynh H./Clementina

Burtech Pipeline

51979
Burtech Pipeline Co.

527174 Comments Rejected bids, readvertise.

Danny S./Gay

37465

177051 Comments To CA 4/10/08.  Waiting for 1472

Mahmoud/Clementina

35232

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

Contact :

Phone  : 04/29/00
Contractor  :

MWWD K083673C 7th & Brooks Ave Accelerated 
Sewer 1- In Date 10/05/07 10/31/07 11/07/07 11/21/07 12/12/07 01/23/08 01/23/08 02/14/08 02/28/08 04/17/08 138 1,572,700.00

Work Order: 120 1,279,952.00

Contact : (18)
Phone  : 04/10/08

Contractor  :

TE K083623C Seismic Retrofit North Harbor Dr. 
Bridge over Navy Estaury 1- In Date 01/09/08 01/16/08 01/30/08 03/12/08 03/14/08 47 14,321,208.00

Work Order: 120 11,216,857.00

Contact : 73
Phone  : 33111 07/10/08

Contractor  :

TE 3547 Scripps Ranch Blvd Carroll 
Canyon Rd to Aviary Dr. 1- In Date 03/06/08 1,300,500.00

Work Order 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD K083521C Sewer & Water Group 676 1- In Date 01/31/08 03/07/08 03/14/08 04/02/08 04/22/08 6 3,666,914.00

Work Order 120
Contact : 114
Phone  : 08/20/08

Contractor  :

TED K083345 Reo Drive Streetscape  Phase 2 1- In Date 01/17/08 03/19/08 03/25/08 04/07/08 05/09/08 (11) 990,000.00

Work Order: 120
Contact : 131
Phone  : 09/06/08

Contractor  :

392330 Comments
Ron G./Gay

34447

530381

33669

Cass Construction

140131 Comments Need Additional Insurance

Comments
Mark K/Gay

Comments
Virginia Oskoui/Gay

31431

174371

FCI Constructors

Comments
Jericho/Clementina

26459

Allan N./Clementina

Geni K./Gay

33756

523570 Comments

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

TE K083007 Genesee Ave/Eastgate Mall Turn 
Pocket 1- In Date 10/10/07 258,413.00

Work Order 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD K082753C Sewer & Water Group 796 1- In Date 12/19/07 03/07/08 03/11/08 03/25/08 04/15/08 13 3,375,000.00

Work Order: 120
Contact : 107
Phone  : 08/13/08

Contractor  :

WSD K082624C Sewer & Water Group 760 1- In Date 09/19/07 12/14/07 12/21/07 01/04/08 01/29/08 02/25/08 02/25/08 03/05/08 03/14/08 90 1,108,659.00

Work Order: 120 774,578.14

Contact : 30
Phone  : 05/28/08

Contractor  :

W K082408C Otay 2nd Pipeline - N. Encanto 
Replacement 1- In Date 10/31/07 11/15/07 11/20/07 12/04/07 01/25/08 02/28/08 02/29/08 03/10/08 03/17/08 94 7,870,000.00

Work Order: 120 4,701,358.00

Contact : 26
Phone  : 05/24/08

Contractor  :

TE K072709 Univ. Ave. Streetscape Imp. 1- In Date 04/18/07 04/24/07 09/26/07 10/08/07 11/06/07 11/29/07 12/07/07 01/14/08 03/03/08 03/03/08 118 03/18/08 545,000.00

Work Order 01/03/08 03/03/08 03/03/08 03/03/08 120 411,202.00

Contact : 27 49 0 0 2 411,202.00

Phone  : 03/05/08
Contractor  :

TE&D 4366 Rosecrans & Midway Dr Turn 
Pockets 1- In Date 275,000.00

36626/36635

35191

Nabil/Clementina

ON OUR HORIZION

178741/187891 Comments

TC Construction

186991 Comments Received Contract (signed) Waiting for OK from Confirmnet.  Need action doc.

John Stohr/Chuck Dupont/Clementina

187461/177901 Comments Received Contract (signed) Waiting for OK from Confirmnet.  Need action doc.

Jericho G./Clementina

37523
Bonita Pipeline

392070 Comments
Henry Gimutao/Gay

33455
Tri Group

525940 Comments
Frank Gaines/Gay

33771

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

34665

522091 Comments
Jason G.

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

MWWD 4364 Pipeline Rehab H-1 1- In Date 9,000,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

MWWD 4333 Oleander Dr. Accelerated Sewer 
Relocation Project 1- In Date 963,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD 4332 54th And Market St. Accelerated 
Sewer 1- In Date 278,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD 4328 Quincy St & Wilbur Ave Sewer 
Accelerated 1- In Date 950,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD 4327 Alvarado Ct. Sewer Pipe Crossing 
Accelerated 1- In Date 650,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD 4305 Water Main Replacement Group 
3008 1- In Date 6,103,483.00

Work Order: 120
Contact :

36632

179991 Comments
Joe Myers

34619

178851 Comments
Laila N.

182911/182961 Comments
Lee Ruiz

34619

179221 Comments
Laila N.

178851 Comments
Allan Navarro

26459

141391 Comments Boiler Sent 4/8/08

Tung Phung 

26425

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

Phone  : 04/29/00
Contractor  :

WSD 4301 Water Group 3011 1- In Date 8,000,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD 4299 Sewer Group 725 1- In Date 1,678,042.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD 4298 Water Group 785 1- In Date 3,353,600.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

TE&D 4270 Rowena St. 54" Storm Drain 
Repair Phase 2 1- In Date 600,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD 4257 Sewer & Water Group 3007 1- In Date 13,853,823.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD 4256 Sewer Pump Station 41 1- In Date 6,000,000.00

Work Order: 120

35410

130081 Comments
Gaetano M

35229

35154

188251/188161 Comments
Dwayne A.

51979

175321 Comments
Hung H.

35154

187881 Comments
Dwayne A.

37420

183441/173451 Comments
Cecilia M

175531 Comments

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

Contact :

Phone  : 04/29/00
Contractor  :

TED 4255 Maple Street Slope Restoration & 
Drainage Imps. 1- In Date

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD 4251 Sewer & Water Group 731 1- In Date 3,027,771.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

TE&D 4231 5998 Camino de la Costa Storm 
Drain 1- In Date 290,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

TE 4141 West Pt. Loma Blvd. 1- In Date 165,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD 4112 Sewer & Water Group 689 1- In Date 4,703,125.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

36656

174821/187611 Comments
Ed C.

37465

523388 Comments
Danny S.

35154

Comments
Dwayne A.

33768

130077 Comments
Michael H.

35232

176541/186591 Comments
Mahmoud

Comments
Hushmand

33779

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

TE 4104 Otay Truck Route Widening / 
Drucker Lane to Point of Entry 1- In Date 2,350,691.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD 4097 Winship Lane Accelerated Sewer 1- In Date 2,034,463.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

TED 4085 6th Ave Storm Drain Imp 1- In Date 600,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

MWWD M4084 Watson Ranch Creek Drainage 
Culvert 1- In Date 100,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

MWWD 4067 Sumac Drive & Juniper St. 1- In Date 500,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

TE 4061 Scripps Lake Drive - 66" Storm 
Drain Repair Project 1- In Date 215,900.00

Work Order: 120
Contact :

858-614-5722

44179

140011 Comments
Ray fischer

140411 Comments
Naheel

130082 Comments
Gaetano

34333

Comments
Michael Handal/Henry Gimutao

176181 Comments
Nabil B.

35191

526821 Comments
Mike A.

33754

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

Phone  : 04/29/00
Contractor  :

TE&D M4060 Deerpark Drive  Concrete 
Sidewalk 1- In Date

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

TE&D 4024 Vista Sorrento Parkway Bike 
Lanes 1- In Date 410,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

TED 4004
Traffic Signal and Street Lighting 
System at Firethorn Street & Plam 
Ave (SB)

1- In Date 110,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

MWWD K083945M Manhole Lining Repair South Bay 
Water Reclamation Plant 1- In Date 35,200.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

TE 3835 Ransom St./Darwin Storm Drain 1- In Date 442,900.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

44257

Comments
Stuart S.

113020 Comments
Henry G.

33161

681078 Comments
Eddie Flores

533-3761

33768/33161

527185 Comments
Michael Handal/Henry Gimutao

533-3768

Comments
Larry Kuzminsky

533-7412

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

TE 3810 Camino de la Plaza Street Scape 
Imp. 1- In Date 479,740.00

Work Order: 390911 120
Contact : Andrea

Phone  : 34601 04/29/00
Contractor  :

TE 3620 Thorn St. Median Improvements 1- In Date 332,000.00

Work Order 120
Contact :

Phone  : 04/29/00
Contractor  :

TE 3451
Guardrail Installation @ Carmel 
Country Rd. Clairemont Dr & Zest 
St Guardrail

1- In Date 218,750.00

Work Order 120
Contact :

Phone  : 04/29/00
Contractor  :

TED 3415 Scripps Ranch/Mira mesa Blvd. 
Medians 1- In Date 635,727.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

TE 3248 Rose Creek Bikeway Bridge 1- In Date 8,900,000.00

Work Order 120
Contact :

Phone  : 04/29/00
Contractor  :

51165

523580 Comments
David Long

686007 Comments
Mansury

524060 Comments
Palaseyed/Dean M.

33756/33791

Comments On hold due to property issues.

33779

58147- Comments On Hold

Lubna

Right of Way
4/28/2008

24 of 45



Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

TE 2820 Mission Bay Sewage Interceptor 
System 1- In Date 828,358.00

Work Order 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD 2192 South Mission Valley Trunk Sewer 1- In Date 8,000,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

TE 891 Barnett Ave. Bridge Over Pacific 
Hwy Guardrail 1- In Date 207,854.40

Work Order 120
Contact :

Phone  : 04/29/00
Contractor  :

WSD K083839 Bayside/Capistrano 1- In Date 08/29/07 09/13/07 09/20/07 10/04/07 10/31/07 11/29/07 11/30/07 12/03/07 12/12/07 01/31/08 02/15/08 02/15/08 112 02/26/08 03/25/08 833,775.00

Work Order: 12/17/07 02/15/08 02/15/08 02/20/08 120 777,000.00

Contact : 5 15 0 5 8 777,000.00

Phone  : 02/28/08
Contractor  :

WSD K083757C Group 3003, Water Gp 743 1- In Date 06/22/07 07/18/07 07/25/07 08/10/07 09/11/07 09/24/07 09/26/07 10/04/07 10/16/07 02/05/08 02/15/08 02/15/08 162 02/25/08 03/18/08 2,460,906.80

Work Order: 11/01/07 02/15/08 02/15/08 02/20/08 120 1,937,467.00

Contact : 16 10 0 5 (42) 1,937,467.00

Phone  : 01/09/08
Contractor  :

35154

176831 Comments
Dwayne A.

141231 Comments
Nabil Batta/Clementina

35191
Orion Construction

187171 Comments
Catherine Dungca

51978
Orion Construction

33779

176661 Comments
Lubna Arikat

33768

525231 Comments
Michael Handal

COMPLETED PROJECTS

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

WSD K083756C Water Group 3004 1- In Date 09/20/07 10/09/07 10/17/07 11/01/07 11/28/07 12/12/07 12/13/07 01/08/08 01/16/08 03/07/08 03/19/08 03/19/08 113 03/20/08 04/15/08 1,965,793.85

Work Order: 02/25/08 03/19/08 03/19/08 03/20/08 120 1,591,420.80

Contact : 40 12 0 1 7 1,591,420.80

Phone  : 03/27/08
Contractor  :

WSD K083705C Group 3001 (668 & 726) 1- In Date 06/28/07 08/22/07 08/29/07 09/12/07 10/02/07 10/16/07 10/25/07 10/30/07 11/09/07 12/06/07 01/07/08 01/15/08 114 02/01/08 03/03/08 2,240,755.80

Work Order: 12/06/07 12/08/07 01/15/08 01/24/08 120 2,345,255.80

Contact : 27 2 8 9 6 2,345,255.80

Phone  : 01/30/08
Contractor  :

WSD K083704C Group 3002 (540A & 550) 1- In Date 07/20/07 08/07/07 08/14/07 08/29/07 10/09/07 10/26/07 10/29/07 11/06/07 11/15/07 11/16/07 01/07/08 01/15/08 107 02/01/08 03/11/08 3,875,625.00

Work Order: 12/04/07 11/26/07 01/15/08 01/24/08 120 3,125,138.26

Contact : 19 10 8 9 13 3,125,138.26

Phone  : 02/06/08
Contractor  :

MWWD M073694 Securing Manholes Phase II 1- In Date 04/02/07 06/08/07 06/15/07 07/11/07 07/19/07 08/01/07 08/10/07 10/12/07 10/12/07 10/12/07 85 01/02/08 163,875.00

Work Order: 10/12/07 10/12/07 10/12/07 10/12/07 120
Contact : 63 0 0 0 35 77,450.00

Phone  : 44497 11/16/07
Contractor  :

TE K083653 Adams Ave & 42nd St. Drain Imp. 1- In Date 05/18/07 06/07/07 06/13/07 06/26/07 07/10/07 07/24/07 08/01/07 08/20/07 08/13/07 08/20/07 44 10/22/07 226,475.00

Work Order: 08/01/07 08/23/07 08/13/07 08/23/07 120 205,330.00

Contact : 0 3 0 3 76 205,330.00

Phone  : 33768/33161 11/07/07
Contractor  :

TE K083392C Ocean Beach Hotel Circle Bike 
Path 1- In Date 06/05/07 06/25/07 07/03/07 07/17/07 08/23/07 09/17/07 09/19/07 09/25/07 10/04/07 10/10/07 11/07/07 11/07/07 78 11/14/07 1,334,410.00

Work Order 10/10/07 11/09/07 11/07/07 11/09/07 120
Contact : 6 30 0 2 42 1,411,560.00

Phone  : 12/21/07

581560 Comments
Handal

Comments
Cha Moua/Gay

AB Hashmi

022918/852918

Michael/Henry

177131/186891 Comments
Catherine D./Clementina

51978
Ortiz Corp.

183701 Comments Left Message for PM 4/11/08

Rania/Clementina

35492
KTA Construction

Burtech Pipeline

185471 Comments
Mahmoud

35232

130069 Comments

33768

Falcon Construction

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

Contractor  :

TE K083102 SR-56 Soundwall Replacement 
Project 1- In Date 04/10/07 06/15/07 06/22/07 07/06/07 07/24/07 08/03/07 08/10/07 08/22/07 08/31/07 10/04/07 11/07/07 11/07/07 108 11/14/07 450,000.00

Work Order: 10/04/07 11/09/07 11/07/07 11/09/07 120 532,790.00

Contact : 34 36 0 2 12 541,305.00

Phone  : 33770 11/21/07
Contractor  :

WSD K082632C Water Group 530 1- In Date 08/22/06 06/21/07 06/28/07 07/13/07 08/03/07 08/22/07 08/24/07 09/05/07 09/14/07 10/03/07 10/10/07 10/12/07 74 10/22/07 11/07/07 1,527,378.00

Work Order: 10/03/07 10/10/07 10/12/07 10/16/07 120 1,418,225.25

Contact : 19 7 2 4 46 1,418,225.25

Phone  : 12/01/07
Contractor  :

W K082390C Otay 2nd Pipeline - Cast Iron 
Replacement Phase 1- In Date 09/20/07 10/10/07 10/19/07 11/02/07 12/19/07 02/01/08 02/05/08 02/15/08 02/25/08 03/04/08 03/05/08 03/06/08 78 03/11/08 04/02/08 11,863,000.00

Work Order: 02/25/08 03/05/08 03/05/08 03/06/08 120 7,597,204.00

Contact : 0 1 0 0 42 7,597,204.00

Phone  : 04/17/08
Contractor  :

TE K082014A Washington/Goldfinch Intersection 
Improvements 1- In Date 07/20/07 08/23/07 08/30/07 09/14/07 10/12/07 11/09/07 12/04/07 12/13/07 01/08/08 01/07/08 01/08/08 89 01/25/08 811,400.00

Work Order: 01/09/08 01/09/08 01/07/08 01/09/08 120
Contact : 27 1 0 1 31 801,628.00

Phone  : 02/09/08
Contractor  :

TE M073768 Groveland Drive Sidewalk 1- In Date 05/11/07 06/15/07 06/16/07 06/28/07 07/12/07 n/a n/a 08/17/07 08/24/07 10/26/07 11/19/07 11/20/07 131 12/11/07 75,748.75

Work Order: 10/26/07 11/19/07 11/20/07 11/20/07 120 63,345.00

Contact : 63 24 1 0 (11) 65,995.00

Phone  : 11/09/07
Contractor  :

WSD K073731C Water Group Job 682 1- In Date 03/08/07 06/11/07 06/19/07 07/05/07 08/02/07 08/16/07 08/20/07 08/27/07 09/07/07 09/17/07 09/25/07 09/25/07 56 09/28/07 10/23/07 1,626,275.00

Work Order: 09/17/07 09/25/07 09/25/07 09/27/07 120 1,396,193.25

Abi Palaseyed

33408

392160

35241

35191

Comments

Palm Engr & Constr

Nabil

Arrieta Const Inc.

183321 Comments

El Cajon Grading & Engineering

187031 Comments
Bobak/Clementina

527182 Comments
Bill Mercer/Andrea Demich

33842/33783
AB Hashmi

Brad Johnson

New Century

183971 Comments

Zondaris

524632 Comments

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

Contact : 10 8 0 2 64 1,525,193.25

Phone  : 11/30/07
Contractor  :

MWWD K073668 Pipeline Rehab. Phase D-1 1- In Date 04/17/07 05/03/07 05/09/07 05/23/07 06/12/07 07/18/07 07/18/07 07/30/07 08/08/07 08/29/07 09/10/07 09/11/07 92 09/17/07 10/10/07 4,568,043.00

Work Order: 08/29/07 09/10/07 09/11/07 09/12/07 120 3,679,817.00

Contact : 21 12 1 1 28 3,679,817.00

Phone  : 10/10/07
Contractor  :

TED M073621 Street Lighting @ Various 
Locations City Wide 1- In Date 02/07/07 02/20/07 02/07/07 03/09/07 N/A 03/16/07 05/25/07 06/06/07 08/08/07 08/09/07 08/09/07 153 10/02/07 10/04/07 207,768.00

Work Order: 06/08/07 08/09/07 08/09/07 08/09/07 120
Contact : 2 1 0 0 (33)
Phone  : 07/07/07

Contractor  :

TE K073414C Bird Rock Coastal Traffic Flow Imp 
- Phase II 1- In Date 03/07/07 03/23/07 04/04/07 04/18/07 06/06/07 06/14/07 06/15/07 06/25/07 07/03/07 07/27/07 07/27/07 51 07/30/07 09/10/07 4,262,980.62

Work Order 07/03/07 07/26/07 07/27/07 07/27/07 120 3,899,064.34

Contact : 8 23 0 0 69 3,899,064.34

Phone  : 10/04/07
Contractor  :

TE K073325 TS Modification @ Harbor Dr & 
Sampson St 1- In Date 07/06/06 10/11/06 10/19/06 10/31/06 01/10/07 03/27/07 03/27/07 04/05/07 04/06/07 05/03/07 05/03/07 118 05/09/07 09/11/07 100,000.00

Work Order 04/05/07 05/03/07 05/03/07 05/08/07 120 109,540.00

Contact : 0 27 0 5 2 109,540.00

Phone  : 05/10/07
Contractor  :

WSD K072650 Water Group 521 1- In Date 10/19/06 02/13/07 02/22/07 03/08/07 04/26/07 05/04/07 06/21/07 05/15/07 05/24/07 05/23/07 05/30/07 05/30/07 34 06/21/07 07/16/07 1,043,754.00

Work Order 05/24/07 05/30/07 05/30/07 05/30/07 120 689,778.00

Contact : 0 7 0 0 86 689,778.00

Phone  : 08/24/07
Contractor  :

140420 Comments
Laila N.

45715

35237
Ortiz

Ortiz Corporation

182401 Comments
Robert

Erreca's

37420

HMS Construction

Fernando Lasag

33761

Comments
Cecilia M.

681130 Comments
Eddie Flores

Comments Problem with Environmental held action doc.

533-3095
Perry Electric

527170 Comments
Gary Chui

33486
West Coast General Corporation

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Right-of-Way

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM

Out to 
Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

TE K071856A Genesee Avenue Widening 
(Camput Point Dr. to I-5) 1- In Date 02/01/07 02/08/07 02/22/07 03/23/07 04/04/07 05/14/07 05/04/07 05/14/07 05/16/07 05/24/07 05/25/07 67 06/01/07 07/16/07 4,300,000.00

Work Order: 05/16/07 05/24/07 05/25/07 05/29/07 120 4,064,063.42

Contact : 2 8 1 4 53 4,064,063.42

Phone  : 33771/33453 07/21/07
Contractor  :

MWWD K071571C Dakota Canyon Accelerated 
Sewer Relocation 1- In Date 04/10/07 06/07/07 06/14/07 07/03/07 07/20/07 08/03/07 08/09/07 08/20/07 08/30/07 10/02/07 10/09/07 10/12/07 91 10/22/07 11/15/07 510,327.00

Work Order 09/18/07 10/12/07 10/19/07 120 495,365.00

Contact : 19 3 7 29 495,365.00

Phone  : 11/17/07
Contractor  :

1- In Date

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

West Coast General Corp.

119617 Comments
Frank G./Jason G.

Comments

858-292-6459
Orion Construction Corp

178021 Comments
Allan Navarro

Right of Way
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Planning (PITS)

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since B/O

Cont. Due To Atty 
Rev

To  
Designee To Atty Sign Bid Guar.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to PM Out to Contr
Complete 

Bonds and 
Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP

1- In Date

120

04/29/00

AEC 4124 Water, Sewer, & Storm Drain 
GRC - 003 1- In Date

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

AEC 4017 Tenant Improvement GRC 1- In Date

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

MWWD K073701C GRC - Mechanical 2007C 1- In Date 04/17/07 04/18/07 04/25/07 05/09/07 05/31/07 06/11/07 07/11/07 07/20/07 09/17/07 09/25/07 09/25/07 119 10/01/07

Work Order: 09/17/07 09/25/07 09/25/07 09/27/07 120
Contact : 59 8 0 2 1
Phone  : 45767 09/28/07

Contractor  :

MWWD K073700C GRC - General Engineering 
2007A 1- In Date 04/17/07 04/18/07 04/25/07 05/09/07 05/30/07 06/11/07 07/11/07 07/19/07 09/17/07 09/25/07 09/25/07 120 10/01/07

Work Order: 09/17/07 09/25/07 09/25/07 09/27/07 120
Contact : 60 8 0 2 0
Phone  : 45767 09/27/07

Ahrens

762008 Comments
Leigh Ann

Leigh Ann

ON OUR HORIZION

COMPLETED PROJECTS

762008 Comments

Comments

Comments

ACTIVE PROJECTS

Siavash Haghkhah

533-4434

1375 Comments
Siavash

34434

Planning
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Planning (PITS)

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since B/O

Cont. Due To Atty 
Rev

To  
Designee To Atty Sign Bid Guar.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to PM Out to Contr
Complete 

Bonds and 
Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP

Contractor  : Burtech

Planning
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Planning (PITS)

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

ENGR Est.

Low Bid Amt.

Award Amt.

10,000,000.00

10,000,000.00

1,000,000.00

1,000,000.00

1,000,000.00

Planning
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Planning (PITS)

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

ENGR Est.

Low Bid Amt.

Award Amt.

Planning
4/28/2008
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Purchasing and Contracting
CLIENT REPORT

2008
Non-Engineering Depts

G. Meyer
R. Stefanatz

G. Davis
C. Giordano

Days Since 
B/O ENGR Est.

Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% Review 

In
To Print 

Shop
Advertise 

Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM Out to Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

Airports 4338 Brown Field Airfield Electrical 
System Upgrade Phase II & III 1- In Date 04/15/08 2,000,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

Police M084228 Forensic Biology Remodel 1- In Date 12/17/07 03/05/08 03/19/08 NA NA 04/07/08 04/17/08 40 85,000.00

Work Order: 120
Contact : 80 65,418.00

Phone  : 07/17/08
Contractor  :

Streets 4222 Asphalt Overlay Group II, FY08 1- In Date 9,555,378.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

Streets M084217A Sidewalk Replacement Group III, 
FY08 1- In Date 01/22/08 N/A 04/16/08 N/A 04/29/08 (1) 215,000.00

Work Order: 120
Contact : 121
Phone  : 08/27/08

Contractor  :

Env Serv K084213
Phase II EVR Upgrade @ Fleet 
Services Div. Gas Fueling 
Stations

1- In Date 01/02/08 01/17/08 01/24/08 02/07/08 02/28/08 03/06/08 60 538,500.00

Work Order: 120 432,172.50

Contact : 60
Phone  : 06/27/08

Contractor  :

12579
Choctaw Construction

18894 Comments Waiting for Confirmnet

Mike Grubb/Clementina

77515

576510 Comments Rec 1472 copy 4/7 - To council with dummy spec.

Mary/Gay

77515

576510 Comments Bids rejected (3/18/08)

Mary W./Gay

ACTIVE PROJECTS

338455 Comments
Craig/Gay

73311
Agnus Asphalt

313000 Comments Must open bids by 6/15/08 Grant

Michael Maria

37482

Non-Engineering
4/28/2008
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Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
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PM Out to Contr

Complete 
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Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

Streets 4183 Sidewalk Replacement Group II, 
FY 08 1- In Date 02/25/08 900,945.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

P/R M084191 Linda Vista Library Parking Lot 
Repair 1- In Date 03/18/08 03/27/08 04/03/08 25 15,000.00

Work Order: 120
Contact : 95
Phone  : 08/01/08

Contractor  :

Streets 4182 Sidewalk Replacement Group I, 
FY 08 (Tree Related) 1- In Date 02/12/08 1,700,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

Streets 4181 Slurry Seal Group 1  FY08 1- In Date 01/22/08 7,052,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

Streets 4131 Asphalt Overlay Group I, FY08 1- In Date 04/08/08 5,887,251.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

77515

576510 Comments Received copy 1472 4/7/08.  Dummy spec to council.

Mary W./Clementina

525-8677

Comments
Al Peabody/Gay

576510 Comments
Mary W/Gay

77515

576510 Comments
Mary W./Gay

77515

576510 Comments Received 1472 3/7/08.  To CA 4/8/08.   Project on hold 4/10/08.

Mary W./Gay

77515

Non-Engineering
4/28/2008
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Non-Engineering Depts

G. Meyer
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G. Davis
C. Giordano

Days Since 
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Cont. Due To Atty Rev To  
Designee

To Atty 
Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
No. Project Name Date 100% Review 

In
To Print 

Shop
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Date
Pre-Bid    

Date
Bid 

Opening From EOC Notice to 
PM Out to Contr

Complete 
Bonds and 

Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

FACILITIES K084038A
Evan V. Jones Parkade Elevator 
Modernization & Full 
Maintenance Service

1- In Date 09/21/07 11/22/07 02/28/08 NA 03/14/08 04/14/08 45 500,000.00

Work Order: 120
Contact : 75
Phone  : 07/12/08

Contractor  :

FACILITIES K084037A
City Administration Building 
Elevator Modernization & Full 
Maintenance Service

1- In Date 10/02/07 11/27/07 02/28/08 NA 03/14/08 45 700,000.00

Work Order: 120
Contact : 75
Phone  : 07/12/08

Contractor  :

CCDC K084022C Harbor Drive Pedestrian Bridge 1- In Date 02/25/08 03/05/08 03/25/08 34 17,560,000.00

Work Order: 120
Contact : 86
Phone  : 07/23/08

Contractor  :

P&R M084003 Developed Regional Parks Ashalt
Repair 1- In Date 10/23/07 11/15/07 02/22/08 02/25/08 66 150,000.00

Work Order: 120 138,134.00

Contact : 54
Phone  : 06/21/08

Contractor  :

REA K083936 GRC Montgomery & Brown Field 
Emergency Paving 1- In Date 08/02/07 10/09/07 10/16/07 11/06/07 12/21/07 02/11/08 02/25/08 03/05/08 03/18/08 04/17/08 04/17/08 118 04/17/08 400,000.00

Work Order: 03/18/08 04/17/08 04/17/08 04/17/08 120
Contact : 13 30 0 0 2 400,000.00

Phone  : 04/19/08
Contractor  :

51165
P.J. Teixeria

443003 Comments Postponed 

Dave Long/Gay

3101/2101 Comments
Michael/Gay

31426

370710 Comments Original bids rejected. SCOP failure.

Manny Mojica/Gay

525-8534
Amtech

370710 Comments Original bids rejected SCOP Failure

Manny Mojica/Gay

525-8534
Amtech

421025 Comments Original bids rejected.

Bill Yee/Glenn

533-7139

Non-Engineering
4/28/2008
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G. Davis
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Days Since 
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Division/  
Dept

Spec/Bid 
No. Project Name Date 100% Review 

In
To Print 

Shop
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Date
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Date
Bid 

Opening From EOC Notice to 
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Bonds and 
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Atty Rev 
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 From 
Designee

From Atty 
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Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

Environ Serv 3932 West Miramar Landfill - Phase 2 - 
Module E 1- In Date 03/19/08 04/11/08 04/18/08 05/02/08 05/20/08 (22) 7,290,800.00

Work Order: 120
Contact : 142
Phone  : 09/17/08

Contractor  :

P&R M082595 Removal of Fiberglass Surface & 
Replaster Entire Surface Cy Pool 1- In Date 12/11/07 01/24/08 01/31/08 02/08/08 02/18/08 02/27/08 03/10/08 03/19/08 03/21/08 03/24/08 45 03/28/08 95,000.00

Work Order: 03/18/08 03/21/08 03/24/08 03/24/08 120
Contact : 8 2 3 0 75 124,020.00

Phone  : 06/07/08
Contractor  :

Env Serv M073525 Minor Maintenance at City 
Landfills 1- In Date 02/01/07 02/10/07 02/20/07 02/27/07 03/07/07 N/A 03/07/07 04/05/07 04/16/07 03/18/08 418 95,000.00

Work Order: 07/18/07 120
Contact : 93 (298) 74,669.25

Phone  : 07/05/07
Contractor  :

Streets 4282 Sidewalk Replacement Group IV, 
FY08 1- In Date 1,340,000.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

REA 4160 Brown Field Perimeter Fencing - 
Phase II 1- In Date 466,850.00

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

77515

576510 Comments
Mary W.

ON OUR HORIZON

858-492-5036 4/7 Contractor coming in to sign C-1 pages
Vince Tarantion & Sons

Comments Needed to route 1472.  
Randy Blum/Gay 4/4 docs returned from Atty. Additional items requested

35784
Southcoast Pools

024575/024576 Comments
Clint/Gay 1st low withdrew.

311760 Comments Bids rejected.  Holding for additional funding.

Michael Maria

533-7482

370569

Harry Snowden/Clementina
Comments

26167

Non-Engineering
4/28/2008
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G. Davis
C. Giordano

Days Since 
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To Print 
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Date
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Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

Park & Rec 3996 Mt. Hope Cemetery Gate Project 1- In Date 22,000.00

Work Order: Comments 120
Contact :

Phone  : 04/29/00
Contractor  :

Park & Rec 3995 Mt. Hope Irrigation Project 1- In Date 120,000.00

Work Order: Comments 120
Contact :

Phone  : 04/29/00
Contractor  :

Env Serv M073841 Miramar Landfill Hazardous 
Materials Storage Facility 1- In Date 140,000.00

Work Order: Comments 120
Contact :

Phone  : 04/29/00
Contractor  :

Env Serv 3550 West Miramar Landfill Waterline 1- In Date 171,000.00

Work Order 120
Contact :

Phone  : 04/29/00
Contractor  :

REASD 2821A Montgomery Field Airport 
Northwest Heliport 1- In Date

Work Order 120
Contact :

Phone  : 04/29/00
Contractor  :

370051 Comments
Ray Purtee

370053

Steve Wightman

641-3106

31208

313390 Comments On Hold

Mike Tussey

858-573-1441
Western Rim Constr.

David Rugo

527-5473

David Lugo

527-5473

Non-Engineering
4/28/2008
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Non-Engineering Depts
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C. Giordano

Days Since 
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Designee
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Sign Bid Guar. Low Bid Amt.

Division/  
Dept

Spec/Bid 
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To Print 
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Date
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Date
Bid 
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Bonds and 
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Atty Rev 
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 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

W Ops K084048 Jersey Wall on Balboa Ave - 
SOLE SOURCE 1- In Date 06/29/07 06/29/07 08/03/07 08/02/07 08/02/07 08/10/07 42 08/13/07 08/13/07 18,980.00

Work Order: 08/10/07 120 18,980.00

Contact : 0 78 18,980.00

Phone  : 10/27/07
Contractor  :

MWWD K084026M MBC Main Access Road 
Maintenance Work 1- In Date 06/25/07 06/27/07 07/05/07 07/17/05 07/23/07 NA 08/02/07 08/24/07 08/24/07 10/16/07 10/26/07 10/26/07 95 12/06/07 12/18/07 75,000.00

Work Order: 10/16/07 10/26/07 10/26/07 10/26/07 120
Contact : 53 10 0 0 25 73,950.00

Phone  : 11/20/07
Contractor  :

MWWD K083944C
City-Wide Pump Station 
Upgrades Group IV - Comfort 
Stations

1- In Date 07/12/07 08/13/07 08/21/07 09/10/07 10/04/07 10/24/07 10/29/07 11/02/07 11/12/07 12/04/07 12/14/07 12/14/07 74 12/21/07 12/21/07 1,522,000.00

Work Order: 11/12/07 12/17/07 12/14/07 12/17/07 120 1,368,000.00

Contact : 0 13 0 3 46 1,368,000.00

Phone  : 02/01/08
Contractor  :

W Ops M073887 Otay WTP Chemical 
Containment Area 1- In Date 07/12/07 07/31/07 08/08/07 N/A 08/16/07 N/A 08/31/07 08/31/07 09/10/07 11/07/07 11/19/07 11/19/07 97 12/07/07 12/18/07 50,000.00

Work Order: 09/17/07 11/16/07 11/19/07 11/21/07 120
Contact : 7 9 0 2 23 58,325.00

Phone  : 12/14/07
Contractor  :

MWWD K083699M Point Loma 84" Dia Penstock 
Siesmic Retrofit 1- In Date 03/20/07 07/30/07 08/22/07 08/16/07 09/05/07 09/04/07 09/18/07 09/25/07 82 11/29/07 01/07/07 510,327.00

Work Order: 09/28/07 11/26/07 120
Contact : 3 38 246,100.00

Phone  : 221-8321 01/03/08
Contractor  :

140061 Comments
Rolf

26432
TC Construction

177831 Comments
Richard Snow

176322 Comments
Dwight Corriea

45505
Koch Armstrong

COMPLETED PROJECTS

527-3491
Koch-Armstrong

3022 Comments
Robin Currie

73157
Mark's Bobcat

Comments
Eric Rubalcava

Non-Engineering
4/28/2008
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Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

Facilities M073681 Rose Canyon Ops Yard Truck 
Wash Concrete Aprons 1- In Date 01/18/07 02/14/07 n/a 02/21/07 02/28/07 04/05/07 05/07/07 10/03/07 10/08/07 10/08/07 223 10/16/07 11/26/07

Work Order: 10/03/07 10/08/07 10/08/07 10/09/07 120
Contact : 149 5 0 1 (103) 54,800.00

Phone  : 33146 06/28/07
Contractor  :

P&R M073680 Martin Luther King Parking Lot 
Repair 1- In Date 05/17/07 05/21/07 n/a 06/26/07 08/07/07 N/A 08/16/07 09/09/07 09/25/07 09/26/07 09/26/07 50 10/09/07 10,990.00

Work Order: 09/21/07 09/26/07 09/26/07 09/26/07 120
Contact : 12 1 0 0 70 25,680.00

Phone  : 527-3416 10/24/07
Contractor  :

PD M073647 Mid-City Division Parking Lot 
Repairs 1- In Date 11/13/06 11/29/06 N/A 12/18/06 01/04/07 NA NA 08/24/07 09/13/07 12/07/07 12/11/07 12/11/07 342 12/12/07 01/06/08 45,000.00

Work Order: 10/09/07 12/11/07 12/11/07 12/12/07 120
Contact : 26 4 0 1 (222) 61,498.00

Phone  : 12704 05/04/07
Contractor  :

P&R M073646 Scripps Miramar Ranch - 
Drainage Ditch Replacement 1- In Date 06/28/07 07/12/07 07/20/07 07/24/07 08/01/07 N/A 08/11/07 08/16/07 08/27/07 09/13/07 09/17/07 09/17/07 47 09/24/07 09/24/07 27,600.00

Work Order: 09/17/07 09/17/07 120
Contact : 4 0 73 23,691.49

Phone  : 11/29/07
Contractor  :

P&R M073677 Montgomery Waller Comm Park 
Parking Lot 1- In Date 05/17/07 05/18/07 n/a 06/06/07 06/21/07 06/22/07 07/03/07 08/27/07 09/10/07 09/11/07 82 10/01/07 51,602.00

Work Order: 07/03/07 09/10/07 09/10/07 09/11/07 120 55,450.95

Contact : 0 14 0 0 38 55,450.95

Phone  : 424-0467 10/19/07
Contractor  : Kirk Paving

44410 Comments
Raul Contreras

(619) 685-1359
PJ Teixiera

299101 Comments
Joe Henderson

P Teixeira Construction, Inc.

44410 Comments
Kim M

59921 Comments
Scott Fuller

New Century

Gulf Engineering

880153 Comments
Nader Abuljeban

Non-Engineering
4/28/2008
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Expires      

App to set 
Pre-Con NTP Award Amt.

MWWD K073619A Point Loma WWTP - South Use 
Area 1- In Date 03/06/07 06/04/07 06/14/07 06/21/07 07/10/07 07/24/07 07/25/07 08/01/07 08/10/07 09/18/07 10/10/07 10/10/07 92 10/11/07 510,327.00

Work Order: 10/10/07 10/10/07 10/10/07 120 495,365.00

Contact : 22 0 0 28 495,365.00

Phone  : 221-8321 11/07/07
Contractor  :

Streets K073616A Sidewalk Replacement Group I, 
FY07 (Tree Root Related) 1- In Date 02/05/07 02/15/07 04/20/07 04/26/07 05/17/07 06/14/07 06/18/07 06/27/07 07/23/07 07/27/07 07/30/07 77 08/06/07 722,000.00

Work Order: 07/27/07 07/30/07 08/02/07 120 938,730.00

Contact : 4 3 3 43 938,730.00

Phone  : 77515 09/14/07
Contractor  :

Stadium K084014
Asphalt Repair Qualcomm 
Stadium Parking Lots - Haul 
Road

1- In Date 08/07/07 08/07/07 08/14/07 09/24/07 09/24/07 09/24/07 49 07/23/07 200,000.00

Work Order: 09/24/07 09/24/07 09/24/07 09/25/07 120
Contact : 41 0 0 1 71 261,150.00

Phone  : 12/05/07
Contractor  :

Streets K073615C Slurry Seal Group I, FY07 1- In Date 04/10/07 04/12/07 04/18/07 04/25/07 05/15/07 06/04/07 06/04/07 06/11/07 06/12/07 06/13/07 06/19/07 41 06/26/07 07/11/07 5,711,352.00

Work Order: 06/11/07 06/12/07 06/19/07 06/25/07 120 5,738,521.08

Contact : 0 0 6 6 79 5,738,521.08

Phone  : 77515 09/12/07
Contractor  :

Airports M073707 Brown Field Demo of Building @ 
7049 Curran St. 1- In Date 03/09/07 03/09/07 N/A 03/27/07 04/05/07 05/02/07 05/14/07 05/22/07 06/13/07 06/13/07 69 06/14/07 07/17/07 50,000.00

Work Order: 05/22/07 06/13/07 06/13/07 06/13/07 120 42,604.00

Contact : 8 22 0 0 51 42,604.00

Phone  : 31431 08/03/07
Contractor  :

179761 Comments
Richard Snow

Healey

641-3106
Eagle Paving

Tri Group

400029-Sole Source Comments
Steve, MS 34

576510 Comments
Mary W.

American Asphalt

576510 Comments
Mary W.

Whillock Contracting, Inc.

311751 Comments
Jeff S.

Non-Engineering
4/28/2008
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Streets K073617 Sidewalk Replacement Group II, 
FY07 1- In Date 02/05/07 02/15/07 02/23/07 03/09/07 04/12/07 05/04/07 05/07/07 05/08/07 05/17/07 05/25/07 06/04/07 06/04/07 55 06/06/07 07/09/07 480,000.00

Work Order: 05/22/07 06/04/07 06/04/07 06/06/07 120 565,607.00

Contact : 5 10 0 2 65 479,907.00

Phone  : 77515 08/10/07
Contractor  : Tri Group

576510 Comments
Mary W.

Non-Engineering
4/28/2008
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Dept Spec No. Project Name Date To CP for 
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Submittal 
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Letter for 
bond & 
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Bonds & 
Ins Due

Atty 
Review

Designee 
Signs Atty Signs Dist. Contract NTP

 

WSD 4186DB Group 555 1- In Date 10/01/07 10/03/07 10/15/07 11/01/07 12/13/07 01/17/08 03/17/08 03/17/08

Work Order:

Contact :
Phone  :

Contractor  :
 

WSD 4117DB Group 554 1- In Date 10/01/07 10/03/07 10/15/07 11/01/07 12/13/07 01/17/08 03/17/08 03/17/08

Work Order:

Contact :
Phone  :

Contractor  :
 

MWWD K083975DB Piping & Mechanical Projects at 
Various Locations - Design Build 1- In Date 06/29/07 07/09/07 08/14/07 09/19/07

Work Order:

Contact :
Phone  :

Contractor  :
 

TDD 4065DB Various Bicycle Projects - 
Design Build 1- In Date 07/17/07 07/17/07 07/24/07 07/25/07 08/10/07 08/31/07 10/03/07 11/02/07 02/11/07

Work Order:

Contact :
Phone  :

Contractor  :
 

MWWD 3836DB Old Rose Canyon Trunk Sewer 
Relocation - Design Build 1- In Date 07/09/07 07/09/07 07/23/07 08/28/07 01/31/08 03/27/08

Work Order:

Contact :
Phone  :

Contractor  :

141261 - RFQ Comments
Jim Hagoury
34657

533-3088

581790 Comments Bonds received 3/11.  Insurance pending council approval of project.

Esmeralda White Agreement sent to PM 4/8/08 for docket closing.

44072

17811 - RFQ Comments RFP's to be issued with each task 

Manny

51978

186411 Comments
Catherine

51978

ACTIVE PROJECTS

189761 Comments
Catherine

Design/Build 2 Step
4/28/2008
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MWWD 3851DB PS 1 & 2 Elec. Upgrades RFQ & 
New Elec. Bldg @ PS 2 1- In Date 03/29/07 n/a 03/22/07 04/01/07 04/26/07 05/31/07 01/24/08 03/25/08

Work Order:

Contact :
Phone  :

Contractor  :
 

W 3976DB Rancho Penesquitos PS - 
Design Build 1- In Date 06/29/07 05/22/07 07/19/07 02/06/08 02/19/08 02/29/08 03/07/08 39511 03/06/08 03/11/08

Work Order:

Contact :
Phone  :

Contractor  :

44493

177331 Comments
Tom Aspaugh

COMPLETED PROJECTS

37449

184741 Comments
George Freiha

Design/Build 2 Step
4/28/2008
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Division/  
Dept

Spec/Bid 
No. Project Name Date 100% 

Review In
To Print 

Shop Advertise Date Pre-Bid    
Date Bid Opening From EOC Notice to 

PM
Out to 
Contr

Complete 
Bonds and 
Ins. Rec.

Atty Rev 
Comp.

 From 
Designee

From Atty 
Sign

Date Bid Guar 
Expires      

App to set 
Pre-Con NTP Award Amt.

1- In Date

Work Order: 120
Contact :

Phone  : 04/29/00
Contractor  :

Comments
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